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Meeting Attendees:

See Attachment 1 for the list of attendees.

Agreements, Commitments, and Action Items:

[Meeting minutes from the 6/17/15 meeting were signed after this meeting and added to the
administrative record.] See Attachment 1 to the 11/18/15 meeting minutes for the list of Action
Items and Parking Lot Items.

No actions were closed and three actions were confirmed to be remaining open during this
meeting. The status of each action was reviewed as follows:

* Action Item #1: WRPS to provide a brief synopsis of the condition of Tank 103.
Synopsis will include statement about the condition the tank was left, knowledge of the
contents/heel, DOE/Ecology communications, and agreements.

o Status: WRPS will continue research on Tank 103 history and provide a
synopsis.

" Action Item #2: WRPS to provide a brief synopsis of the status of the piping staged in
the T-8 tunnel alcove. Synopsis will include information about the flushing of the pipes,
DOE/Ecology communication and agreements.

o Status: WRPS provided a draft synopsis to Ecology for review with a final
version to be provided at the next PMM. Ecology will review and consider how
the information will be used.

* Action Item #4: WRPS to provide the most recent 207-SL sample analysis results to
Ecology.

o Status: WRPS provided sample results to DOE during a previous PMM. DOE
will review and provide to Ecology. Action will be closed after Ecology receipt.

222-S TSD or Miscellaneous Issues:

The following miscellaneous issues were discussed:

* WRPS provided a briefing on the 222-SE (EF-4) engine replacement. The old engine has
been removed the new engine is being installed. Initial startup is expected during
December 2015.



222-S RCRA TSD Permit Issues:

Ecology related that there have been no further developments since the last PMM (August
19, 2015).

222-S Laboratory Operations and Analytical Status:

Analytical and Operational reports are attached to these minutes. Included is the last analytical
report for ATL. Future analytical reports will be provided by WIHL.

Next Meeting:

January 2, 2016; Postponed to February 17, 2016

3100 Port of Benton Blvd. 9-10 am

Attachments - 1



Attachment 1

1. Agenda
2. Attendance Roster
3. 222-S Lab Operations and Analytical Reports
4. Action Items/Parking Lot Items



222-S Project Managers Meeting
And Miscellaneous Laboratory Issues

Washington State Department of Ecology Offices
3100 Port of Benton Blvd., Richland, WA

August 19, 2015

Agenda

1. Introductions

2. Approval of Previous Meeting Minutes

3. Agreements, Commitments, and Status of Action Items

4. 222-S TSD or Miscellaneous Issues

5. 222-S RCRA TSD Permit Issues

6. 222-S Laboratory
a. Operations Report

b. Analytical Report

7. Review of New Action Items
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WRPS Operations/Analytical Report



June 17 -August 18, 2015

Activities of Note
Operational Activities Date

Completed air flow testing for 296-S-21 stack. This ventilation system supplies 8/18/2015
exhaust for the 222-S fume hoods and hotcells.
Completed 222-SC HEPA filter testing. This building provides first and second 8/25/2015
stage filtration for all 222-S hotcells.
Performed calibrations of the 296-S-16 stack air sampling system components. 8/25/15
This stack provides ventilation for the 219-S tank system.
Performed calibrations of the 296-S-21 stack air sampling system components. 8/26/15
This is the main stack for 222-S and provides ventilation for fume hoods and
hotcells.
Performed calibrations of the 219-S tank level monitoring instrumentation. 8/31/2015
Received Accreditation from the American Industrial Hygiene Association for 8/31/2015
specified laboratory analysis.
Completed installation of EF-1 transfer switch. This provides the exhaust fan to 9/3/2015
be powered either by generator or normal power supply, supporting EF-4 engine
replacement.
Completed deactivation of the diesel engine for exhaust fan EF-4. 9/8/2015
Completed transfer and sampling of 219-S waste. 9/21/2015
Hosted Ecology dangerous waste compliance inspection 9/22/2015
Completed removal of EF-4 diesel engine for replacement. 10/20/2015
Completed repairs to the 222-SD jib crane. This crane supports waste shipping 10/21/2015
and packaging activities.
Performed cleaning and inspection of electrical distribution panels association 10/29/2015
with Hazardous materials storage building HS00065.
Completed Initial placement and alignment for EF-4 replacement diesel engine. 11/9/2015
Performed air flow testing for 291-S-16 stack. This is an air operating permit 11/11/2015
requirement for the 219-S tank ventilation system.

FY2016 222-S Laboratory Upgrades
EF-4 Diesel Engine Installation: Engine expected to be installed and operational
in December 2015.
219-S Waste Handling Facility Superstructure Design: Design services being Status as of
procured. 11/17/2015
MO-037 Demolition: Demolition and removal planned for FY16.
New Non-Rad Standards Laboratory: Design planned for FY16.



Waste Shipments
Waste Type Containers Shipped from 2225 Receiving Facility

(8/18/15 -11/17/15)
LLW 50 PFNW

1 ERDF
DW 34 PSC Environmental Services
MW 1 PFNW

22 DSSI
1 M&EC

Recycle 8 CCRC
1 Toxco

LLW: Low-level radioactive waste
DW: Dangerous Waste (non-radioactive Dangerous Waste)
MW: Mixed waste

Analytical Equipment

FY2014 Carryover:
0 Inductively Couples Plasma/Optical Emissions Spectrometer (ICP-OES): Equipment ordered,

Room IL hood in fabrication (re-work).
0 Automated Solvent Extractor (ASE): Due to the need to install a larger hood, instrument

installation is now planned for early FY2016.

FY2015:
0 Gas Chromatography/Mass Spectrometry (GC/MS): Installation complete.
* Thermal Desorption Units (TDU): Installation complete.

New Instruments Being Procured for FY2016:
* Cold Vapor Atomic Absorption Spectrometer (WAI Inorganic IH work
* (2) Multipotentiostats (WRPS Corrosion testing)
* Gas Chromatograph/Mass Spectrometer (WRPS Organic IH work)
0 Liquid Scintillation Counter (WAI Radiochemistry)
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222S TSD TPA PMM
Action Items and Parking Lot Items

ACTION ITEMS
# Action Due Date Status
3 WRPS to provide the most recent 207-SL sample 10/21/15 OPEN

analysis results to Ecology.
2 WRPS to provide a brief synopsis of the status of

the piping staged in the T-8 tunnel alcove.
Synopsis will include that statement about the 10/21/15 OPEN
flushing of the pipes, DOE/Ecology
communication and agreements.

1 WRPS to provide a brief synopsis of the
condition of Tank 103. Synopsis will include
statement about the condition the tank was left, 10/21/15 OPEN
knowledge of the contents/heel, DOE/Ecology
communication, and agreements.

PARKING LOT ITEMS

# Action Resolution

PL Revise permit text regarding Tank 103 to better To be resolved during
describe why Tank 103 is being left in place until Permit Working Group
Closure. meetings


